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SECTION A - SUPPLEMENTAL INFORMATION

1.  This Modification 08 to Delivery Order 0011 under Requirements Contract DAAE07-00-D-M051 is a supplemental agreement.

2.  Modification 06 to Delivery Order 0011 under Requirements Contract DAAE07-00-D-M051 established a Not-To-Exceed (NTE) price of

$961,724 for the  retrofit/production cut-in and non recurring costs for 702 of the Driver's Vision Enhancer (DVE) relocation final

solution hardware.

3.  The modifications and Delivery Orders listed below definitize the the requirement to retrofit/production cut-in for the DVE

relocation final solution hardware.

    Modification     Delivery Order         Retrofit/Production Cut-in                          Quantity    ____________     ________ _____         ___________________ ______                          ________

         08                0011             Retrofit Delivery Order 0002 Vehicles                  131

         08                0011             Retrofit Delivery Order 0005 Vehicles                    4

         08                0011             N/R Costs & Retrofit Delivery Order 0010 Vehicles      284

         08                0011             Retrofit Delivery Order 0019 Vehicles                   94

         41                0010             Production Cut-in Delivery Order 0010 Vehicles          16

         09                0019             Production Cut-in Delivery Order 0019 Vehicles         173

                                                                                                   ---

                                                                                                   702

4.  In accordance with FAR 52.243-1 Changes -- Fixed-Price, this Modification 08 definitizes the requirement to retrofit the DVE

relocation final solution hardware of 131 Delivery Order 0002 vehicles, 4 Delivery Order 0005 vehicles, 284 Delivery Order 0010

vehicles, and 94 Delivery Order 019 vehicles.  The non recurring cost required for the retrofit effort and the requirement to update the

logistics products are funded by Modification 08.

5.  Separate modifications will be executed for the production cut-in of 16 vehicles under Delivery Order 0010 and 173 vehicles under

Delivery Order 0019.

6.  Under this Modification 08, the contractor shall deliver and install a quantity of 513 DVE final solution hardware units (excluding

P/Ns 10658809-011PG and 10658810-011PG) as follows:

    a.  A quantity of 131 Delivery Order 0002 Stryker vehicles shall be retrofit with the DVE final solution hardware at Fort Lewis, WA

at a date to be mutually agreed to the parties.  The negotiated price for the retrofit is $945 per vehicle for a total of $123,795 for

131 Delivery Order 0002 vehicles.

    b.  A quantity of 4 Delivery Order 0005 Nuclear Biological Chemical Reconnaisance Vehicles (NBCRV) shall be retrofit with the DVE

final solution hardware at the respective test sites.  The negotiated price for the retrofit is $945 per vehicle for a total of $3,780

for 4 Delivery Order 0005 vehicles.

    c.  A quantity of 284 Delivery Order 0010 Stryker vehicles shall be retrofit with the DVE final solution hardware at Fort Lewis, WA.

 The negotiated price for the retrofit of these 284 vehicles is $420,888.  This negotiated retrofit price of $420,888 consists of

$245,944 in non recurring cost and a recurring cost of $174,944.  The recurring cost of $174,944 reflects a cost of $616 per vehicle.

    d.  A quantity of 94 Delivery Order 0019 Stryker vehicles shall be retrofit with the DVE final solution hardware at Fort Lewis, WA.

The negotiated price for the retrofit is $594 per vehicle for a total of $55,836 for 94 Delivery Order 0019 vehicles.

7.  The inspection and acceptance of the retrofit of the DVE final solution hardware for Delivery Orders 0002, 0005, 0010, and 0019

shall be destination.

8.  In addition to the above retrofits, the contractor shall incorporate the Interactive Electronic Technical Manuals (IETMS) and Paper-

10 Technical Manual Updates associated with the DVE final solution hardware with the following exceptions:

    a.  Operator Manual Impacts.

        The following tasks will not be updated:

        AQ01A001;AQ01E001;AQ01M001;AQ01G001;AQ01I001;AQ01F001;AG01A007;AG01E003;AG01M003;AG01G004;AG01I005

        AG01F003;ACA1A001;ACA1E001;ACA1M001;ACA1G001;ACA1I001,ACA1F001;AIC3A006;AI17G001;AIC3F001;AI24E001

        AI24M001;AI24I001;AI24A001; no new task for sensor cleaning; no new task for sensor adjustment.

    b.  Maintenance Manual Impacts.

        The following tasks will not be updated:

        AM24A144;AM24A123;AM24A149;AM24A150;AM24A151;AM22A003;AM22A017;AM22A006;AM02A032;AM06A004;AM06E008
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        AM06E010.

    c.  RPSTL Manual Impacts.

        Locator art for only the following figures will be updated:

        253;276;310;314;315;318;423;424;623;624;625;626;627.  All figures not listed above, that showed the old DVE location with guard,

will not be updated to show the new DVE location or remove old DVE configuration.

9.  The Government will provide the following Government Furnished Material (GFM):

    a.  Display, NSN 5980-01-480-4875 (originally 3245325-2).  The contractor is not required to update the ECO for this part.

    b.  Sensor Mounting Block, P/N 104A010033 (originally 104A000032).  The contractor is not required to update the ECO for this part.

    c.  Cable - NSN 5995-01-480-6389.

    d.  Sensor - NSN 5855-01-480-4876.

    e.  Display Bracket - Part Number 3245798-1.

10.  This Modification 08 revises Section B of Delivery Order 0011 to incorporate CLINs 0006AA, 0006AB, 0006AC and 0006AD for this

action.

11.  As a result of this Modification 08, the total amount obligated to Delivery Order 0011 is increased by $604,299.  Except as

specifically stated above, all other terms and conditions of Delivery Order 0011 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 007 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0006AA        DELIVERABLE SERVICE                                        131         EA   $     945.00000  $        123,795.00              ___________________                                                          ______________   __________________

              NOUN: RETRO DO#2/DVE FINAL SOL HDWE

              PRON: X13GX370X1    PRON AMD: 04    ACRN: AA

              AMS CD: 31107180008

                CLIN 0006AA is added by Modification 08.

                              (End of narrative B001)

                The retrofit cost for the DVE final solution

                hardware is $123,795 for 131 Delivery Order 0002

                vehicles.  This amount equates to a recurring

                cost per vehicle of $945 per vehicle.

                              (End of narrative B002)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001                  000000                     3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001              131           28-FEB-2005

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         BLDG 9630 L ST

                         FORT LEWIS            WA 98433-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0011

0006AB        DELIVERABLE SERVICE                                         4          EA   $     945.00000  $          3,780.00              ___________________                                                          ______________   __________________

              NOUN: DVE RELOC RETROFIT/DO# 0005

              PRON: X13GX330X1    PRON AMD: 03    ACRN: AA

              AMS CD: 31107180008

                CLIN 0006AB is added by Modification 08.
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                              (End of narrative B001)

                The retrofit cost for the DVE final solution

                hardware is $3,780 for 4 Delivery Order 005

                vehicles.  This equates to a recurring cost of

                $945 per vehicle.

                              (End of narrative B002)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001                  000000                     3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               4            28-FEB-2005

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         BLDG 9630 L ST

                         FORT LEWIS            WA 98433-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0011

0006AC        DELIVERABLE SERVICE                                        284         EA   $   1,482.00000  $        420,888.00              ___________________                                                          ______________   __________________

              NOUN: DVE RELOC RETROFIT/DO# 0010

              PRON: X13GX328X1    PRON AMD: 03    ACRN: AA

              AMS CD: 31107180008

                CLIN 0006AC is added by Modification 08.

                              (End of narrative B001)

                The retrofit cost for the DVE final solution

                hardware is $420,888 for 284 Delivery Order 0010

                vehicles.  This amount consists of non recurring

                cost of $245,944 and total recurring cost of

                $174,944 which equals $616 per vehicle.  The non

                recurring cost includes effort to update the

                IETMS and Paper-10 Manual updates associated with

                the DVE final solution hardware with certain
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                exceptions as described in Section A of

                Modification 08.

                              (End of narrative B002)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001                  000000                     3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001              284           28-FEB-2005

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         BLDG 9630 L ST

                         FORT LEWIS            WA 98433-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0011

0006AD        DELIVERABLE SERVICE                                        94          EA   $     594.00000  $         55,836.00              ___________________                                                          ______________   __________________

              NOUN: RETROFIT DVE RELOCATION DO 19

              PRON: X13GX325X1    PRON AMD: 02    ACRN: AA

              AMS CD: 31107180008

                CLIN 0006AD is added by Modification 08.

                              (End of narrative B001)

                The retrofit cost for the DVE final solution

                hardware is $55,836 for 94 Delivery Order 0019

                vehicles.  This equates to a recurring cost of

                $594 per vehicle.

                              (End of narrative B002)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination
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              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001                  000000                     3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               94           30-SEP-2005

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         BLDG 9630 L ST

                         FORT LEWIS            WA 98433-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0011
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0006AA  X13GX370X1             AA       1        $               0.00  $         123,795.00            $         123,795.00

        31107180008                   3GXP48

        A13P30082RX1

0006AB  X13GX330X1             AA       1        $               0.00  $           3,780.00            $           3,780.00

        31107180008                   3GXP48

        A13P30082RX1

0006AC  X13GX328X1             AA       1        $               0.00  $         420,888.00            $         420,888.00

        31107180008                   3GXP48

        A13P30082RX1

0006AD  X13GX325X1             AA       1        $               0.00  $          55,836.00            $          55,836.00

        31107180008                   3GXP48

        A13P30082RX1

                                                                           _________________

                                                         NET CHANGE    $         604,299.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   32033000035R5R07P31107131E9  S20113                W56HZV           $         604,299.00                                                                                                          __________________

                                                                                          NET CHANGE    $         604,299.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      53,840,940.00              $         604,299.00              $      54,445,239.00
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